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Levy Oversight Committee

NE 65th St Pedestrian Safety Enhancements project
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Q1 2022 
Highlights

Basic Maintenance

• 12 crossing improvements

• 20 paving spot 
improvements (photo on 
next page)

• 9 transit spot 
improvements

• Over 7,200 sidewalk spot 
improvements (left 
pictures)

• Planted 221 and trimmed 
700 trees; most in Highland 
Park (right picture), South 
Park & Georgetown

AFTER

BEFORE
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Paving Spot 
Improvement 
before/after example

SW 106th St between Seola Beach Dr 
SW & 32nd Ave SW

BEFORE

AFTER
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Q1 2022 Highlights

Vision Zero:

• Made progress on safety corridor 
projects on Lake City Way, Sand 
Point Way NE, and 15th Ave S

• Included installing a new signal 
at NE 74th St and Sand Point 
Way NE (shown at right)
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Q1 2022 Highlights

Safe Routes to School

• Three Safe Routes to School projects

• Crossing improvement at N 45th 
St & Woodlawn Ave N that 
serves Lincoln High School 
students

• Street trees in the Martin Luther 
King Jr. Elementary school zone

• Pedestrian railing for Concord 
Elementary School (shown at 
right)
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Q1 2022 Highlights

Bicycle Safety

• About ¾ mile of new protected 
bike lanes (PBLs) that support 
mobility around the new Climate 
Pledge Arena and the Uptown 
neighborhood

• 1st Ave N & Queen Anne Ave N

• 1st Ave & Broad St (which 
forms a connection to the 2nd 
Ave PBL) (shown at right)
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Q1 2022 Highlights

Neighborhood Street Fund

• Completed NE 65th St Pedestrian 
Safety Enhancements project (one 
intersection shown at right)

• Started construction on Andover 
and Dakota Pedestrian Safety 
Enhancements
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East Marginal Way

• East Marginal Way S is one of city’s busiest 
freight and bike corridors (lower right)

• Project will improve safety & reliability by 
rebuilding the roadway to accommodate 
larger/heavier truck traffic, making traffic signal 
modifications, building a PBL, adding safer ways 
to cross the street, rebuilding sidewalks, and 
more.

• North Segment of the project, from S Atlantic St 
to S Spokane St, reached 90% design in Q1 (top 
right)

• 100% design planned for Q2

Q1 2022 Highlights
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Q1 2022 Highlights

Bridge Seismic Program

• Completed SW Andover St Pedestrian and 
Bicycle Bridge seismic retrofit (shown at 
right) to make the bridge safer in the event of 
an earthquake
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Q1 2022 Highlights

Intelligent Transportation Systems (ITS)

• Added 2.25 miles to our ITS network

• 1.25 miles on 3rd Ave from Yesler Way to 
Wall St (3rd Ave shown at right)

• 1 mile on 4th Ave from Jefferson St to 
Stewart St

• Part of Network Resiliency Project, 
focused on creating faster, reliable, and 
more centralized traffic signals that are 
stable & secure during unexpected 
disruptions
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News: Fairview Ave N 
Bridge National Award

• The Fairview Ave N Bridge 
replacement received a national 
American Public Works Association 
(APWA) Project of the Year award 
in April
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Q1 2022 MSL Financial Summary
Q1 SPENDING YEARLY COMPARISON – ALL FUNDS
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Q1 2022 MSL Financial Summary | Spend Variance

SAFE ROUTES
▪ Program 1 | Safety Corridors: Q1 spending 

$700k below plan. Concrete strike caused delays 
in multiple projects, including Lake City Way and 
15th Ave S.

MAINTENANCE & REPAIR
▪ Program 9 | Arterial Roadways Maintenance: 

Q1 spending $2.0M below plan. This is also 
primarily attributed to the concrete strike, which 
delayed progress on paving projects.

▪ Program 12 | Bridge Seismic Improvements: Q1 
spending $1.8M below plan:
○ Delridge Pedestrian Bridge: Final design was 

shifted to conduct additional outreach
○ 8th Ave NW/NW 133rd St Bridge and SW 

Andover Pedestrian Bridge:Construction delays 
associated with the concrete strike.
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Q1 2022 MSL Financial Summary | Spend Variance

CONGESTION RELIEF
▪ Program 23 | Northgate Bridge: Q1 spending 

$700k below plan. Once landscape planting is 
finished, the project will pay several lump sum 
bid items that could only be paid once all work 
had been completed.

▪ Program 25 | New Sidewalks: Q1 spending 
$1.7M below plan. Concrete strike resulted in 
delays to numerous sidewalk projects. 
Spending is expected to increase in Q2 with 
concrete becoming available again.

▪ Program 29 | Heavy Haul Network, East 
Marginal Way: Q1 spending $1.1M below plan. 
Project schedule delayed due to ongoing 
negotiations with BNSF and UPRR.
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Thank you!


